

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
17/01/2022	20/01/2022	London Road	Alderley Edge	CE AHG Wilmslow	Between West Street & Clifton Street (Carriageway)	Replace defective loose and rocking manhole cover 09:30-15:00	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	11303392	Traffic Ctrl (Two Way Signals)
10/01/2022	14/01/2022	Wilmslow Road	Alderley Edge	CE AHG Wilmslow	Rileys Lane to Hyden Park (Carriageway)	Jetting Works 09:30-14:30	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	11313719	Traffic Ctrl (Stop/Go Boards)
18/01/2022	18/01/2022	Chelford Road	Alderley Edge	CE AHG Wilmslow	Chorley Hall Lane to Parish Boundary (Carriageway)	Jetting Works 09:30-14:30	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	11308822	Road Closure
10/01/2022	14/01/2022	London Road	Alderley Edge	CE AHG Wilmslow	61 (Footway)	Re-plant tree which had to be removed to carry out sewer repair - civils	United Utilities Water Limited - C Waste - Sapphir	00388340-690654	Traffic Ctrl (Two Way Signals)
18/01/2022	18/01/2022	Chelford Road	Chorley (Macc)	CE AHG Wilmslow	Parish Boundary to Parish Boundary (Carriageway)	Jetting Works 09:30-14:30	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	113088221	Road Closure
18/01/2022	18/01/2022	Chelford Road	Great Warford	CE AHG Wilmslow	Parish Boundary to Parish Boundary (Carriageway)	Jetting Works 09:30-14:30	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	113088223	Road Closure
14/01/2022	20/01/2022	Handforth Road	Wilmslow	CE AHG Wilmslow	outside / opposite 28, either side and on bridge and outside 46 (Footway, Carriageway)	Excavate 6x trial hole in the carriageway / footway to prove route for future HV cable overlay. Footway closure:	ENW O'Connors - CAPITAL WORKS	OC/CAP-1404103TH	Traffic Ctrl (Two Way Signals)
10/01/2022	21/01/2022	Moor Lane	Wilmslow	CE AHG Wilmslow	Between Riflemans Close to Winchester Close (Carriageway)	S278 Works to Plane off & Relay footway and Carraigeway including Kerb Removals. Works completed by Aravle NW	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	29862310	Traffic Ctrl (Multi-Way Signal)

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
10/01/2022	18/01/2022	Adlington Road	Wilmslow	CE AHG Wilmslow	OUTSIDE JUNC OF ROSEGARTH (Footway, Verge)	EXCAVATE JOINT BAY IN FOOTWAY FOR NEW CONNECTION, FOLLOWED BY JOINTING AND REINSTATEMENT..	ENW O'Connors - BUSINESS WORKS	OC/BUS-550019842	Traffic Ctrl (Two Way Signals)
13/01/2022	17/01/2022	Cross Lane	Wilmslow	CE AHG Wilmslow	outside The White House and Tibbles Green (Carriageway)	Excavate 2x trial hole in the carriageway to prove route for future HV cable overlay	ENW O'Connors - CAPITAL WORKS	OC/CAP-1404103TH	Road Closure
13/01/2022	13/01/2022	Handforth Road	Wilmslow	CE AHG Wilmslow	OUTSIDE NUMBER 3 (Footway)	INSTALL NEW TEE IN THE FOOTWAY FOR A NEW CUSTOMER CONNECTION	Virgin Media - North Midland Construction	NWID364822F	Traffic Ctrl (Two Way Signals)
13/01/2022	17/01/2022	Moor Lane	Wilmslow	CE AHG Wilmslow	outside 24 (Footway)	Short sided disconnection of old lead supply and replace with new water connection to the 90mm main in footway.	United Utilities Water Limited - Network plus - Co	540000464450-0020	Traffic Ctrl (Give & Take)
20/01/2022	21/01/2022	Birrell Way	Wilmslow	CE AHG Wilmslow	BollinValley RAB to Thorngrove RAB - Lane 1 & 2 - North & Southbound (Carriageway)	Section 58 defect repairs 09:30-15:30 with a 30 mph speed restriction	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	113140523	Lane Closure
14/01/2022	14/01/2022	Holly Road North	Wilmslow	CE AHG Wilmslow	Full extent (Carriageway)	Level 2 Patching Works 09:30-14:30	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	11284975	Road Closure
12/01/2022	14/01/2022	Bourne Street	Wilmslow	CE AHG Wilmslow	outside 35 (Footway, Carriageway)	Short sided disconnection of old lead supply and replace with new water connection to the 180mm in carriageway.	United Utilities Water Limited - Network plus - Co	540000464367-0020	Traffic Ctrl (Give & Take)
10/01/2022	17/01/2022	Styal Road	Wilmslow	CE AHG Wilmslow	junction of Station Road (Carriageway)	Excavate aprox 4m to standard depth open cut in footway / carriageway to connect to existing ducts for cable overlay. followed	ENW O'Connors - CAPITAL WORKS	OC/CAP-1404151	Traffic Ctrl (Multi-Way Signal)

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
15/01/2022	15/01/2022	Church Street	Wilmslow	CE AHG Wilmslow	O/S Brook House CHURCH STREET WILMSLOW SK9 1AU (Footway)	Excavation in the footway to install new duct for new fibre connection.. Footway closure: Alternative route will be	BT: OR DL Civils	WD1LCF3S	Traffic Ctrl (Give & Take)
15/01/2022	19/01/2022	Adlington Road	Wilmslow	CE AHG Wilmslow	OUTSIDE IVY COTTAGE (Footway, Carriageway)	LAY NEW DUCT IN FOOTWAY/ CARRIAGEWAY APPROX 8M	Virgin Media - North Midland Construction	NWID13003I	Traffic Ctrl (Two Way Signals)
16/01/2022	16/01/2022	Station Road	Wilmslow	CE AHG Wilmslow	B5358 Station Rd Junction Old Rd (Carriageway)	Safe access to Openreach underground structure for cabling works and gully. Sunday working (08:00-16:00)	BT: OR DL	WC7WGM8Y	Traffic Ctrl (Multi-Way Signal)
12/01/2022	15/02/2022	Station Road	Wilmslow	CE AHG Wilmslow	full length of road from Styal Road to Clay Lane (Footway, Carriageway)	Excavate aprox 670m track to standard depth open cut in carriageway for cable overlay. followed by reinstatement.	ENW O'Connors - CAPITAL WORKS	OC/CAP-1404151/A	Traffic Ctrl (Multi-Way Signal)
14/01/2022	14/01/2022	Altrincham Road	Wilmslow	CE AHG Wilmslow	Jct with Greaves Road (Footway, Carriageway)	Telecoms maintenance; civils phase. Footway closure: Pedestrian walkway will be provided	T-MOBILE (UK) LIMITED: T-Mobile (UK) Ltd ARC Comm...	CV-73847-ZH	Traffic Ctrl (Multi-Way Signal)
14/01/2022	14/01/2022	Greaves Road	Wilmslow	CE AHG Wilmslow	Jct with Altrincham Road (Carriageway)	LIGHT HEAD ONLY - in conjuncton with YN125-CV-73847-ZH	T-MOBILE (UK) LIMITED: T-Mobile (UK) Ltd ARC Comm...	CV-73847-ZH/1	Traffic Ctrl (Multi-Way Signal)
11/01/2022	13/01/2022	Adlington Road	Wilmslow	CE AHG Wilmslow	outside 34 (Footway, Carriageway)	Excavate trial hole in the carriageway to prove route for future HV cable overlay. Footway closure: Alternative route will be	ENW O'Connors - CAPITAL WORKS	OC/CAP-1404103TH	Traffic Ctrl (Two Way Signals)
19/01/2022	27/01/2022	Bollinwood Chase	Wilmslow	CE AHG Wilmslow	outside 4 to 10 (Footway, Carriageway, Verge)	Excavate trench and install 38mm red duct and new 35 SCNE cable,breech joint new 35 SCNE onto existing 4c.2 AC . straight joint new	ENW O'Connors - CUSTOMER WORKS	OC/CUST-55002157;	Traffic Ctrl (Give & Take)

Notice Version: Current Only
Traffic Management: Yes

Occupy Status: Proposed

Start	Estimated Completion	Street	Area	AHG	Works Location	Works Description	Organisation	Works Reference	Traffic Management
20/01/2022	21/01/2022	Storeys Way	Wilmslow	CE AHG Wilmslow	Handforth Bypass RAB to Retail Site South RAB - Lane 1 & 2 - North & Southbound (Carriageway)	Section 58 defect repairs 09:30-15:30 with a 30mph speed restriction	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	11314052	Lane Closure
20/01/2022	21/01/2022	Ainslie Way	Wilmslow	CE AHG Wilmslow	Retails Site South RAB to Dean Row RAB - Lane 1 & 2 - North & Southbound (Carriageway)	Section 58 defect repairs 09:30-15:30 with a 30mph speed restriction.	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	113140521	Lane Closure
10/01/2022	14/01/2022	Adlington Road	Wilmslow	CE AHG Wilmslow	On either side of bridge (Footway, Carriageway)	Excavate 5x trial holes in the carriageway to prove route for future HV cable overlay	ENW O'Connors - CAPITAL WORKS	OC/CAP-1404103TH;	Road Closure
20/01/2022	21/01/2022	MacLean Way	Wilmslow	CE AHG Wilmslow	Dean Row RAB to Bollin Valley RAB - Lane 1 & 2 - North & Southbound (Carriageway)	Section 58 defect repairs 09:30-15:30 with a 30 mph speed restriction	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	113140522	Lane Closure
20/01/2022	21/01/2022	Pendleton Way	Wilmslow	CE AHG Wilmslow	Thorngrove RAB to Harden Park RAB - Lane 1 & 2 - North & Southbound (Carriageway)	Section 58 defect repairs 09:30-15:30 with a 30 mph speed restriction	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	113140524	Lane Closure
20/01/2022	24/01/2022	Wilmslow Road	Wilmslow	CE AHG Wilmslow	Wilmslow Road RAB to Bulkeley Road (Carriageway)	Eurovia Patching Works 09:30-14:30	CHESHIRE EAST COUNCIL: Cheshire East Council - Wo...	14002849	Road Closure
10/01/2022	14/01/2022	Moor Lane	Wilmslow	CE AHG Wilmslow	outside Green Hedges (Carriageway)	excavate joint bay in the carriageway for new connection works, followed by jointing activities, backfill and reinstatement	ENW O'Connors - CUSTOMER WORKS	OC/CUST-55002079;	Road Closure